

Year 2002 MPW Schedule Map for Customers Review

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|------------|---|---|---|---|---|---|---|---|---|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|
| May | | | | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | 26 | 27 | 28 | 29 | 30 | 31 |
| DS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| RSR | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Jul | | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | 26 | 27 | 28 | 29 | 30 | 31 | | |
| DS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| RSR | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Sep | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | 26 | 27 | 28 | 29 | 30 | | | | |
| DS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| RSR | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Nov | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| DS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| RSR | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

Official Lead Time: 8 weeks +/- 2 weeks

Description 1) MDS: MPW Design Submit Deadline
 2) MDS1-MPW1 ~ MDS4-MPW4: Fab process, 1 week may be added for measurement.